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I. HEADING

Date: April 30, 1991

From: Ralph Dollhopf & Steve Renninger, OSCs, U.S. EPA, Region V,
EERB, RS-1

E-Mail 63: 9577)
To: S. Luftig-ATTN: T. Johnson, OSWER, Wash.D.C (EPA5511)

R. Bowden, USEPA, EERB, Chicago, IL (EPA9538)
R. Powers, USEPA, EERB, RS-1 Grosse lie, MI (EPA9577)
M. McCue-Attn:D.O.Rioidan, USEPA, OPA, Chicago, IL(EPA9513)
F. Gomez, USEPA, ORC, Chicago,IL (EPA9527)
K. Schultz, OEPA, DERR, ER Sect. Columbus, OH (EPX4400)
R. Carter, OEPA,PCB Compliance Section Columbus,OH(EPX4400)
R. Beals, OEPA NEDO, Twinsburg, OH (US Mail)
S. Cooper, U.S. EPA TSCA PCB Comp. Chicago,IL (FAX)

Subject: Pollution Report for the Summit Equipment and Supplies
(SES) site Emergency Removal Action, Akron, Ohio

POLREP # 1 (Initial) ^4 _<:•

II. BACKGROUND:

Site No: 8A
Delivery Order No: 7460-01-185
Response Authority: CERCLA
CERCLA Incident Category: Site
NPL Status: No
Start Date: 4-25-91

III. RESPONSE INFORMATION:

A. Situation

1. OSC Dollhopf advised by OEPA on 4-22-91 (1530 hrs) that there
had been a major fire at the Summit Equipment Site (SES) in
Akron, Ohio, on 4-18-91. On 4-22-91 and 4-23-91 OSC was able
to get some details of 4-18-91 fire, but not all. OSCs
Dollhopf & Renninger, TAT & ORC's Gomez met with Akron Fire
Department officials and SES site operators and their attorney
at site at 1300 hours on 4-24-91.

2. OSCs and TAT investigated fire location at the site and
determined that burned material was primarily rubber (tires,
hose, wire insulation) but that possibility of PCB involvement
in fire area still existed. Fire site will be sanpled on
4-29-91.

3. OSC received verbal authorization to initiate removal actions
at SES on 4-24-91. 24-hour site security initiated through
ERCS on 4-25-91. Full Scale ERCS mobilization scheduled for
4-29-91 to perform:



o Perimeter fence upgrade and repair.

o Securing and off-site disposal of capacitors from site
surface.

o Disposal of derelict samples and small amount of PPE
from phase I removal.

o Recovering of piles of contaminated soil from 1987 off-
site excavation (1987 removal).

o Disposal of non-PCB dielectric fluids in drums and
transformers (to remove potential fire source for
vandal induced fires).

o Identification, stabilization and disposal of
additional hazardous materials in drums, compressed
gas cylinders, transformers, and capacitors.

B. Actions

1. Established 24-hour site security on 4-25-91.

2. Met with local fire officials to discuss contingency plans and
potential exposures to fire fighters during responses at the
site during week of 4-15-91 (OSC was advised that there were
actually 4 separate fire responses during week of 4-15-91).

3. Met with facility manager at nearby Monsanto facility (no PCB
production) where three personnel had been hospitalized,
treated and released because of exposure to smoke from 4-18-91
fire at the site.

C. NEXT STEPS

1. OSC preparing ceiling increase Action Memorandum to expand
scope of removal to include 24-hour securing patrols and
clearing of portions of site surface to accommodate
identification, stabilization and security of remaining
hazardous materials at the site (transformers, capacitors,
compressed gas cylinder, drums).

2. OSC will prepare $2 million + Action memo for complete
surface removal of target of vandalism at site (scrap) for
EPA HQ approval.

D. KEY ISSUES

1. U.S. DOD is major contributor to contamination problems at
SES. Region V attempts to negotiate ADC with DOD for cleanup
have not been successful. OSCs perception is that EPA HQ
must attempt to facilitate DOD cooperation.



IV. COST rNTORMATICN

ERCS
ERCS contingency
TAT
Extramural contingency
EPA (D)
EPA (I)

Budgeted
100,000
15,000
15,000
26,000
7,000
11,000

To Date
10,000

2,000

1,000
2,000

Remaining
90,000
15,000
13,000
26,000
6,000
9,000

174,000 15,000 159,000


